



US Army Corps
of Engineers

2004 RAP Status



FEMA

- Senior Leaders – Mr. Hecker
- Ice/Water/Logistics – Ms. DeBrot/Mr. Morse
- Temp Power – Mr. Randon/Mr. Porter
- Temp Housing – Mr. Randon
- Temp Roofing – Mr. Fountain
- Debris – Mr. Morse
- Information & Planning – Mr. Bruzewicz



US Army Corps
of Engineers

**USACE/FEMA 2005/2006 Hurricane
Season Critique and Planning
Workshop
March 07- March 09 2006
Arlington, TX**



FEMA

Senior Leaders



US Army Corps
of Engineers

**USACE/FEMA 2005/2006 Hurricane
Season Critique and Planning
Workshop**

**March 07- March 09 2006
Arlington, TX**



FEMA

Ice/Water/Logistics

Proposed Updates to

USACE/FEMA RAP

Courses of Action (COA)



US Army Corps
of Engineers

Ice/Water/Logistics



FEMA

Issues:	Current RAP COA	Lead/PDT
1. Ice/Water validation process not clear. 2. Transportation process not well established. 3. Resources are difficult to track. No published doctrine for ordering, tracking and distribution.	Action: Develop “intergovernmental guide for planning and distribution of commodities. Status: Completed. Posted to Public Website. Conducted training @ State Conferences / RISC meetings Action: Develop a logistics system for asset visibility to include tracking, inventory and data collection, sharing and reporting. Status: Ongoing. - TAV in process - FEMA/DOT developing a transportation tracking process. - Joint Mob/Staging	<u>PDT Lead:</u> USACE / FEMA <u>PDT Members:</u> Allen Morse - USACE Ed Massimo - USACE Gary Stangeland-USACE Chuck Hagan - FL Mike Foran - DOT Bill Zellars - FEMA



US Army Corps
of Engineers

**USACE/FEMA 2005/2006 Hurricane
Season Critique and Planning
Workshop**

**March 07- March 09 2006
Arlington, TX**



FEMA

Temporary Power

Proposed Updates to

USACE/FEMA RAP

Courses of Action (COA)



US Army Corps
of Engineers

Emergency Power



FEMA

Proponent: LRD (Tom Porter)

Issue	Proposed COA	Lead/PDT
1. Current Power ACI contract restricts responder and contractor responsiveness and timely installation of generators. USACE- Internal PRIORITY: Long Term	17-FEB-06: Form PDT 31-MAR-06: Complete SOW for new ACI contract 30-APR-06: Mod current year ACI contract 22-MAY-06: Train TL/ATLs and District KOs 30-NOV-07: Award new ACI contract Funding Req't: \$200K (Acquisition Plan through Award of Contract)	LRD - LRP



US Army Corps
of Engineers

Emergency Power



FEMA

Proponent: LRD (Tom Porter)

Issue	Proposed COA	Lead/PD T
2. Intergovernmental Plan drafted after 2004 Florida hurricanes wasn't widely accepted. This resulted in late deployment of resources and slow assessment of generator's mission capability. Intergovernmental PDT (HQUSACE/FEMA) PRIORITY: Long Term	Ongoing: HQUSACE to work with FEMA to ensure adequate funding in a timely manner on an event-by-event basis.	HQUSACE



US Army Corps
of Engineers

Emergency Power



FEMA

Proponent: LRD (Tom Porter)

Issue	Proposed COA	Lead/PD T
3. ENGLink LT designed for the assessment, installation, recovery and reports database isn't working. Access database utilized for 2005 Hurricane Season was a stop gap until proper modifications could be made to ENGLink LT. USACE - Internal	17-FEB-06: PDT will have met and evaluated the proposed RSC database 31-MAR-06: Adopt and Implement RSC Database 30-APR-06: Conduct Training for SMEs and Mission Specialists (\$100K)	LRD



US Army Corps
of Engineers

Emergency Power



FEMA

Proponent: LRD (Tom Porter)

Issue	Proposed COA	Lead/PDT
4. Although each of the eight Emergency Power PRTs were trained in 2005, members still didn't know their duties, hampering mission execution. USACE - Internal PRIORITY: Short Term	30-APR-06: Conduct PRT Exercise (Exercise maximum number of PRTs as budget allows.) (\$20K per PRT - Target 4 PRTs per year) Second Quarter FY06: Train jointly with 249th (1 PRT @ \$25K)	LRD



US Army Corps
of Engineers

**USACE/FEMA 2005/2006 Hurricane
Season Critique and Planning
Workshop**

**March 07- March 09 2006
Arlington, TX**



FEMA

Temporary Housing

Proposed Updates to

USACE/FEMA RAP

Courses of Action (COA)



US Army Corps
of Engineers

Temporary Housing



FEMA

Issues:	Current RAP COA	Lead/PDT
- Develop ACI - PRT Issues	Action: Concept developed Status: ACI not approved as FEMA initiated the IA-TAC Action: transition overlap, longer deployment, reachback Status: done in 2005 season	<u>PDT Lead:</u> Fountain <u>PDT Members:</u> Harris Greenleaf



US Army Corps
of Engineers

**USACE/FEMA 2005/2006 Hurricane
Season Critique and Planning
Workshop**

**March 07- March 09 2006
Arlington, TX**



FEMA

Temporary Roofing

Proposed Updates to

USACE/FEMA RAP

Courses of Action (COA)



US Army Corps
of Engineers

Temporary Roofing



FEMA

Issues:	Current RAP COA	Lead/PDT
1. ACI 2. ROE Database 3. ROE Issues 4. Plastic Sheeting	Action: Award contracts prior to hurricane season Status: 25 contracts will be awarded by June 06 Action: Developing electronic database Status: 75-80% Complete Action: Modify ROE Form Status: Complete Action: Recommend amount to stock Status: Complete	<u>PDT Lead:</u> Mickey Fountain <u>PDT Members:</u> Alan Bugg Ron Cooper LTC Goetz Ron Goins David Harris Tom Murrell



US Army Corps
of Engineers

**USACE/FEMA 2005/2006 Hurricane
Season Critique and Planning
Workshop**

**March 07- March 09 2006
Arlington, TX**



FEMA

Debris

Proposed Updates to

USACE/FEMA RAP

Courses of Action (COA)



US Army Corps
of Engineers

DEBRIS FY04



FEMA

UNCLASSIFIED

Debris Project Delivery Team

- James Walke – HQFEMA
- Steve Glenn – FEMA region IV
- Jeff Byard – Alabama EMA
- James Siffert – Corps Debris SME
- Stan Ballard – ESF 3 Team Leader (PM)



US Army Corps
of Engineers

DEBRIS FY04



FEMA

- Finalize development of Debris Management Cell structure, protocols, and procedures (30 June 05 FEMA/USACE)
- MVD with Corps Debris SMEs are developing QA/monitoring “Just in time” training. HQFEMA PA and Alabama EMA will join the Corps team to crosswalk training material and develop a training module (31 May 05).



US Army Corps
of Engineers

DEBRIS FY04



FEMA

- Develop guidance on hand loading of trailers, stump removal, and check lists for debris contracts (pre & post).

Finalize guidance on stump removal and hand loaded trailers, and provide debris contract checklist (30 June 05 HQFEMA PA)



US Army Corps
of Engineers

DEBRIS FY04



FEMA

- Confused interpretation of the 72 hour rule.

HQFEMA PA reviewing the existing memo as it relates to 44 CFR and the Stafford Act. This PDT recommends that the cost share policy be consistent between DFA and long term recovery.

HQFEMA PA



US Army Corps
of Engineers

**USACE/FEMA 2005/2006 Hurricane
Season Critique and Planning
Workshop**

**March 07- March 09 2006
Arlington, TX**



FEMA

Information & Planning

Proposed Updates to

USACE/FEMA RAP

Courses of Action (COA)



US Army Corps
of Engineers

Common Operating Picture



FEMA

UNCLASSIFIED

Issue:	Proposed COA/Timeline	Lead/PDT
1. Inconsistency of mission reporting due to absence of standard mission databases which creates problems in data entry, inability to perform consistent roll ups and produce necessary reporting products including SITREPs, briefings, and maps <u>Priority:</u> <i>Mid Term</i>	28/01/06: Form PDT 03/02/06: ID project scope and funding reqts 13/02/06: Provide straw-man of report format to 6 main missions leads 18/02/06: 6 main mission leads provide straw-man comments to PDT 29/03/06: Verify HSIN constraints on database development 06/04/06: Provide templates to programmer 06/05/06: programmer provides draft module to include input and output method 12/06/06: PRTs do test of module 01/05/06: Revise module, systems based on test (leadership acceptance and frequency) 15/05/06: Publish OPORD and Update Guidebook Date: 1 Jun	<u>PDT Lead:</u> Mike Smith <u>PDT Members:</u> LTC PARROTT, Mission SMEs, Teri Alberico, Jack Smith, Jeff Lillycropp, Joel Schlagel, Nancy Blyler, Andy Bruzewicz



US Army Corps
of Engineers

Information and Planning - 2



FEMA

UNCLASSIFIED

Proponent: Andrew Bruzewicz

Issue	Proposed COA	Lead/PDT
1. <u>Knowledge of models and GIS</u> <u>PRT GIS and remote sensing products varies within USACE</u> USACE-internal PRIORITY: NOW	31/03/06: Develop training material needs for existing products 15/04/06: ID funding reqts. 31/05/06: Develop materials 31/05/06: Update Guidebook 30/06/06: Conduct Distance Training 30/06/06: Develop training material needs for mission databases 15/07/06: Identify funding reqts. 31/08/06: Develop materials As needed: Conduct training	Teri Alberico/Steve Diaz/GIS PRT/6 mission PRTs



US Army Corps
of Engineers

Planning - 2



FEMA

Proponent: Andrew

Issue	Proposed GOA	Lead/PDT
2. <u>Mission and related models require additions, validation, and refinement.</u> USACE-internal and intergovernmental PRIORITY: Short term	28/02/06: ID technical requirements 15/03/06: ID funding reqts. 30/03/06: Form interagency groups 30/03/06: Form Mission validation groups 31/05/06: Conduct validation 31/05/06: Obtain models from DOE 30/06/06: Revised models complete 30/06/06: Develop new models	Terry Siemsen/ERDC/NOAA/DOE/ Mission PRTs.



US Army Corps
of Engineers

Common Operating Picture



FEMA

UNCLASSIFIED

UOC - LTC Parrott Proposed COA

Issue		Lead/PDT
2. Technical (loss of telecommunication infrastructure) and security (firewall) issues compromise the ability of emergency responders to move data and information products across the internet Priority Mid Term	28/01/06: Form PDT 18/02/06: Conduct initial coordination with FEMA and ESF #2 06/03/06: PDT develops initial plan ahead 15/05/06: Plan for solution staffed and sent to FEMA and ESF #2 30/06/06: Solution implemented	PDT Lead Andy Bruzewicz PDT members OHS, CIO, FEMA, ESF #2, RSC